
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

March 15, 2007

KENDALL DEAN

5:30 p.m.

BOARD MINUTES

Present:  David Chamberland, Paul Vadenais, Jane Biron, Scott

Majeau, Steve Lindberg, John Perry, Edward Yazbak, and Paul

Nordstrom.

Others Present:  Robert Lowe, Gary Ezovski, Ron Fargnoli, Charles

Roberts, David DeQuattro, Mathew Snethen, Chet Wachowicz, Linda

Thibault, Paul Leclerc, Pat Keeley, Mark Hadden.

This meeting was called to order at 5:36 p.m.  Following Roll Call by

Jane Biron the minutes of the February 8, 2007 and the March 1, 2007,

meetings were reviewed.  Motion to approve the minutes was made

by Stephen Lindberg and seconded by Edward Yazbak.  The

committee unanimously approved the motion.

New Business



Ron Fargnoli introduced Chet Wachowicz as the acting

Superintendent to this project.  Mr. Wachowicz has been in the

construction field for 61 years.  The Veterans Memorial in

Washington, D.C. was a project he supervised.  He will be on the job

until Mark Lyons takes over.

For review Ron Fargnoli distributed a Bid Package Purchasing

Update and recommendations for bids received.

Charles Roberts explained the individual bids and recommendations

by Gilbane.  He explained that these recommendations were complete

except for the alternates.  All awards can be made as submitted, but

the alternates have 90 days to be submitted and must be accepted

with the award.

Bid Pkg. #03A Concrete – Marguerite Concrete $1,243.000.

Bid Pkg. # #05A Structural Steel – Canatal Industries $1,195,000.

In an attached memo Ron Fargnoli explained circumstances as to

why this bid was received late and there was a hand written

adjustment to the bid.  Gilbane’s attorney felt that since the bids were

not opened at that time, this bid could be accepted.  Robert Lowe

asked what would happened if this is challenged by another bidder. 

The town must take the challenge and seek counsel from their

attorney, Mark Hadden.  It was suggested by David Chamberland to



go ahead with all other bids and hold this one until the board is

comfortable.

Pid Pkg. #05B Misc. Metals – Northeast Steel Corp $291,233. 

Alternates (handicap handrails) were included and recommended.

Bid Pkg. #08A Doors, Frames & Hardware – Columbus Door Co.

$246,300.  This is for the purchase of doors only, not installation.

Bid Pkg. #08B Glass & Glazing – Lockheed Window Corp $1,095,000. 

Including two alternates.

Bid Pkg. #09A Drywall & Wood Blocking – Century Drywall, Inc.

$1,096,900.  Robert Lowe asked to be reassured that reference to high

school doors in the alternates referred to the bid but paid for by

another bond.

Bid Pkg. #14A Elevator – ThyssenKrupp Elevator $82,450.

Bid Pkg. #16A Electrical – Wayne J. Griffin Electric, Inc. $2,539,787. 

There were 7 alternates all recommended.  Robert Lowe questioned

the sales tax portion.

For clarification David Chamberland mentioned prevailing wages

would be paid on the job.  Also, once a bid is accepted the contractor

is committed to the price.  Bids have 60 days before becoming final



and alternates have 90 days.

Edward Yazbak returned to the steel bid.  He felt that the board

should accept the second bidder instead of Canatal due to the

irregularities in their process to submit.  At this time, 6:15 p.m.,

motioned was made by Edward Yazbak and seconded by Stephen

Lindberg to break for a small recess while attorney Mark Hadden was

updated on this situation.  The meeting resumed at 6:20 p.m.

Motion to accept Bid Pkg. 03A – Concrete as recommended by

Gilbane was made by Edward Yazbak and seconded by John Perry. 

The committee unanimously approved the motion.

Motion to accept Bid Pkg. #04A – Masonry as recommended by

Gilbane was made by Edward Yazbak and seconded by Paul

Nordstrom.  The committee unanimously approved the motion.

Motion was made not to act on Bid Pkg. #05A – Structural Steel by

David Chamberland and seconded by Paul Nordstrom. This was

tabled until next week’s meeting.

Motion to accept Bid Pkg. 05B – Misc. Metals as recommended by

Gilbane was made by David Chamberland and seconded by Edward

Yazbak.  The committee unanimously approved the motion.

Motion to accept Bid Pkg. #08A – Doors, Frames & Hardware as



recommended by Gilbane was made by Edward Yazbak and

seconded by David Chamberland.  The committee unanimously

approved the motion.

Motion to accept Bid Pkg. #08B – Glass & Glazing as recommended

by Gilbane was made by Jane Biron and seconded by Paul Nordstrom

and John Perry.  The committee unanimously approved the motion.

Motion to accept Bid Pkg. #09A – Drywall as recommended by

Gilbane was made by Edward Yazbak and seconded by David

Chamberland.  The committee unanimously approved the motion.

Motion to accept Bid Pkg. #14A – Elevator as recommended by

Gilbane was made by David Chamberland and second by Scott

Majeau.  The committee unanimously approved the motion.

Motion to accept Bid Pkg. #16A – Electrical as recommended by

Gilbane was made by David Chamberland and seconded by Paul

Nordstrom.  The committee unanimously approved the motion.

Paul Vadenais asked for a directive from the committee that a letter

be drafted regarding the above motions.  This motion was made by

Edward Yazbak and seconded by Jane Biron.

Open Forum



Edward Yazbak asked that all attorneys involved submit a memo or

directive/recommendation regarding the direction the board should

take pertaining to the steel bid.

The next meeting will be on March 22nd.

Edward Yazbak motioned to adjourn.  The meeting adjourned at 6:29

p.m.


